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ESTIMATE RUN 07/29/2013

ESTIMATE SUMMARY 11:43:38

CONTID: C18780         ESTIMATE NO: 0002 PROG 2005

PCN: 18780-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING PERCENT TIME:

PROJECT NO: SHER600-411                   

RAMP METERING

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ATIELAH CONTRUCTION, INC PAY PERIOD ENDING 07/25/2013 DATE TIME STARTED 05/13/2013

11801 YORK ST., #625 DATE LET 03/07/2013 DATE WORK BEGAN

 DATE AWARDED 03/13/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

THORNTON CO 80233     720-214-6685 DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 606,625.77 PARTICIPATING $ $ 67,451.90

AWARD PROJECT AMT: 528,340.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,793.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

18.77%

492,768.87

67,451.90

67,451.90

65,658.34

$

$

$

$

113,856.90

0.00

113,856.90

0.00

113,856.90

-2,955.71

0.00

110,901.19

0.00

AMOUNT DUE 110,901.19 65,658.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,658.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18780-BID    ESTIMATE RUN 07/29/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

3,680.664

202-00250  
 

5,600.000

SF  

4.20000 15,458.793,680.664

15,458.79

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

99.05000 0.000.000

0.00

0015 *Potholing 31.500

19.000

203-01597  
 

70.000

HOUR

150.07000 7,578.5450.500

2,851.33

0020 Gravel Bag 0.000

25.000

208-00034  
 

600.000

LF  

3.38000 84.5025.000

84.50

0025 Concrete Washout Structure 0.000

1.000

208-00045  
 

6.000

EACH

431.45000 431.451.000

431.45

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

55.53000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

79.54000 0.000.000

0.00

0040 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

50.000

HOUR

66.03000 0.000.000

0.00

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.300

ACRE

720.33000 0.000.000

0.00

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.300

ACRE

2,401.07000 0.000.000

0.00

0055 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

150.000

SY  

2.40000 0.000.000

0.00
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PCN: 18780-BID    ESTIMATE RUN 07/29/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

13.000

LF  

60.03000 0.000.000

0.00

0065 *2 Inch Electrical Conduit (Bored) 2,285.000

4,157.000

613-00206  
 

9,050.000

LF  

7.42000 47,799.646,442.000

30,844.94

0070 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

850.000

LF  

10.01000 0.000.000

0.00

0075 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

14.000

EACH

1,136.31000 0.000.000

0.00

0080 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

36,662.09000 0.000.000

0.00

0085 Light Standard Steel (25 Foot) 0.000

0.000

613-32250  
 

5.000

EACH

2,855.19000 0.000.000

0.00

0090 Light Standard Foundation 0.000

0.000

613-40010  
 

5.000

EACH

748.54000 0.000.000

0.00

0095 Sign Panel (Class I) 0.000

0.000

614-00011  
 

121.000

SF  

23.46000 0.000.000

0.00

0100 Sign Panel (Class II) 0.000

0.000

614-00012  
 

64.000

SF  

28.62000 0.000.000

0.00

0105 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

5.000

EACH

399.18000 0.000.000

0.00

0110 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

12.000

EACH

387.84000 0.000.000

0.00
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PCN: 18780-BID    ESTIMATE RUN 07/29/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

12.000

EACH

607.71000 0.000.000

0.00

0120 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

4.000

EACH

9,804.47000 0.000.000

0.00

0125 Wireless Magnetometer Vehicle Detection system 0.000

0.000

614-72900  
 

6.000

EACH

12,486.82000 0.000.000

0.00

0130 Flashing Beacon 0.000

0.000

614-80000  
 

14.000

EACH

1,897.57000 0.000.000

0.00

0135 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

12.000

EACH

1,142.31000 0.000.000

0.00

0140 Ramp Metering Controller 0.000

0.000

614-86250  
 

5.000

EACH

8,161.47000 0.000.000

0.00

0145 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

6,050.000

LF  

2.81000 0.000.000

0.00

0150 Optical Transceiver 0.000

0.000

614-87020  
 

8.000

EACH

2,085.44000 0.000.000

0.00

0155 *Mobilization 0.250

0.250

626-00000  
 

1.000

L S 

30,666.48000 15,333.240.500

7,666.62

0160 *Epoxy Pavement Marking 0.000

41.661

627-00005  
 

85.000

GAL 

252.11000 10,503.1541.661

10,503.15

0165 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

88.944

627-01010  
 

190.000

SF  

16.21000 1,441.7888.944

1,441.78
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PCN: 18780-BID    ESTIMATE RUN 07/29/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

202.000

627-30329  
 

240.000

SF  

13.21000 2,668.42202.000

2,668.42

0175 *Traffic Control Inspection 0.000

0.000

630-00007  
 

20.000

DAY 

120.05000 0.000.000

0.00

0180 *Traffic Control Management 46.250

-15.000

630-00012  
 

50.000

DAY 

360.16000 11,255.0031.250

-5,402.40

0185 *Construction Traffic Sign (Panel Size B) 3.500

0.500

630-80342  
 

36.000

EACH

36.02000 144.084.000

18.01

0190 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

6.000

EACH

48.02000 96.042.000

96.04

0195 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

32.000

SF  

20.41000 0.000.000

0.00

0200 *Drum Channelizing Device 0.000

0.000

630-80360  
 

10.000

EACH

42.02000 0.000.000

0.00

0205 *Traffic Cone 32.500

22.500

630-80380  
 

110.000

EACH

8.40000 462.0055.000

189.00

0210 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

2.000

DAY 

1,200.54000 0.000.000

0.00

0215 *Mobile Attenuator 0.000

1.000

630-85041  
 

10.000

DAY 

600.27000 600.271.000

600.27

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18780-BID    ESTIMATE RUN 07/29/2013

PROJECT: SHER600-411                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:43:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 113,856.9067,451.90606,625.77CURRENT AMT0200 $ $ $

$ 113,856.9067,451.90$606,625.77$CURRENT AMTPROJECT TOTAL


